
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/21/2016

ESTIMATE SUMMARY 14:49:22

CONTID: C19643         ESTIMATE NO: 0001 PROG 2005

PCN: 19643-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 Town of Buena Vista Enhancements Project PERCENT TIME:

PROJECT NO: NHPP0242-059                  

US 24 ENHANCEMENT PROJECT IN B

NAME OF ROAD:  

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,222,833.00 PARTICIPATING $ $ 276,169.44

AWARD PROJECT AMT: 6,583,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,285.08

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

5.24

FIXED COMPLETION DATE

FIXED COMPLETION DATE

3.82%

6,946,663.56

276,169.44

276,169.44

267,884.36

$

$

$

$

276,169.44

0.00

276,169.44

0.00

276,169.44

-8,285.08

0.00

267,884.36

0.00

AMOUNT DUE 267,884.36 267,884.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 267,884.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

15.0 TIME ALLOW: 6/19/2017 ??:??:??

ORIG TIME ALLOW: 6/19/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/07/2016

09/07/2016

09/21/2016

06/02/2016

06/22/2016

07/11/2016

09/07/2016
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PCN: 19643-BID    ESTIMATE RUN 09/21/2016

PROJECT: NHPP0242-059                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:49:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.000

0.250

201-00000  
 

6,500.000.250

6,500.00

1.000

L S 

26,000.00000

0010 *Removal of Structures and Obstructions 0.000

0.000

202-00000  
 

0.000.000

0.00

1.000

L S 

33,000.00000

0015 *Removal of Tree 0.000

2.000

202-00010  
 

4,600.002.000

4,600.00

3.000

EACH

2,300.00000

0020 *Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

7.000

EACH

1,700.00000

0025 *Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

7.000

SY  

189.00000

0030 *Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

349.000

LF  

71.00000

0035 *Removal of Sidewalk 0.000

28.000

202-00200  
 

448.0028.000

448.00

850.000

SY  

16.00000

0040 *Removal of Gutter 0.000

89.000

202-00202  
 

890.0089.000

890.00

210.000

LF  

10.00000

0045 *Removal of Curb and Gutter 0.000

1,641.000

202-00203  
 

21,333.001,641.000

21,333.00

6,537.000

LF  

13.00000

0050 *Removal of Wheel Stop 0.000

0.000

202-00205  
 

0.000.000

0.00

6.000

EACH

32.00000

0055 *Removal of Concrete Curb Ramp 0.000

14.000

202-00206  
 

812.0014.000

812.00

139.000

SY  

58.00000
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PCN: 19643-BID    ESTIMATE RUN 09/21/2016

PROJECT: NHPP0242-059                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:49:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

291.000

SY  

45.00000

0065 *Removal of Asphalt Mat 0.000

8,930.000

202-00220  
 

53,580.008,930.000

53,580.00

27,512.000

SY  

6.00000

0070 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

44,310.000

SY  

2.35000

0075 *Removal of Pavement Marking 0.000

367.000

202-00250  
 

1,266.15367.000

1,266.15

1,200.000

SF  

3.45000

0080 *Removal of Pedestrian Rail 0.000

0.000

202-00420  
 

0.000.000

0.00

62.000

LF  

37.00000

0085 *Removal of Light Standard 0.000

3.000

202-00700  
 

1,032.003.000

1,032.00

15.000

EACH

344.00000

0090 *Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

15.000

EACH

740.00000

0095 *Removal of Luminaire 0.000

3.000

202-00750  
 

168.003.000

168.00

13.000

EACH

56.00000

0100 *Removal of Ground Sign 0.000

10.000

202-00810  
 

1,070.0010.000

1,070.00

73.000

EACH

107.00000

0105 *Removal of Sign Panel 0.000

11.000

202-00821  
 

836.0011.000

836.00

54.000

EACH

76.00000

0110 *Removal of Flashing Beacon 0.000

0.000

202-00825  
 

0.000.000

0.00

2.000

EACH

1,700.00000
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PCN: 19643-BID    ESTIMATE RUN 09/21/2016

PROJECT: NHPP0242-059                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:49:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

8,900.00000

0120 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

21.000

LF  

58.00000

0125 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

132.000

LF  

20.00000

0130 *Removal of Guardrail (Special) 0.000

0.000

202-01175  
 

0.000.000

0.00

107.000

LF  

26.00000

0135 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

3.000

EACH

764.00000

0140 *Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

1.000

EACH

1,800.00000

0145 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

17.000

EACH

869.00000

0150 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

4,073.000

CY  

36.00000

0155 *Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

50.000

CY  

95.00000

0160 *Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

60.000

HOUR

100.00000

0165 *Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

150.00000
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PCN: 19643-BID    ESTIMATE RUN 09/21/2016

PROJECT: NHPP0242-059                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:49:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

30.000

HOUR

100.00000

0175 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

80.000

HOUR

280.00000

0180 *Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

40.000

HOUR

200.00000

0185 *Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

50.00000

0190 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

54.000

CY  

50.00000

0195 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

5.000

CY  

295.00000

0200 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

50.000

CY  

88.00000

0205 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

287.000

CY  

47.00000

0210 Erosion Log Type 2 (12 Inch) 0.000

1,169.000

208-00008  
 

24,549.001,169.000

24,549.00

1,169.000

LF  

21.00000

0215 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

1,973.000

LF  

5.00000

0220 Aggregate Bag 0.000

23.000

208-00035  
 

414.0023.000

414.00

348.000

LF  

18.00000
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PCN: 19643-BID    ESTIMATE RUN 09/21/2016

PROJECT: NHPP0242-059                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:49:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Concrete Washout Structure 0.000

1.000

208-00045  
 

2,000.001.000

2,000.00

1.000

EACH

2,000.00000

0230 Storm Drain Inlet Protection (Type II) 0.000

12.000

208-00054  
 

3,000.0012.000

3,000.00

21.000

EACH

250.00000

0235 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

1,000.00000

0240 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

55.00000

0245 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

150.00000

0250 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

200.00000

0255 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

62.00000

0260 *Erosion Control Management 0.000

3.000

208-00207  
 

1,029.003.000

1,029.00

175.000

DAY 

343.00000

0265 *Water Control 0.000

0.000

208-00400  
 

0.000.000

0.00

1.000

L S 

26,000.00000

0270 *Reset Wheel Stop 0.000

0.000

210-00007  
 

0.000.000

0.00

4.000

EACH

140.00000

0275 *Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

1.000

EACH

940.00000
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PCN: 19643-BID    ESTIMATE RUN 09/21/2016

PROJECT: NHPP0242-059                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:49:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Reset Fire Hydrant 0.000

0.000

210-00050  
 

0.000.000

0.00

1.000

EACH

4,500.00000

0285 *Reset Radio Communication  Antenna 0.000

0.000

210-00479  
 

0.000.000

0.00

1.000

EACH

900.00000

0290 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

181.00000

0295 *Reset Traffic Signal Controller and Cabinet 0.000

0.000

210-00848  
 

0.000.000

0.00

1.000

EACH

6,000.00000

0300 *Reset Fire Preemption Unit and Timer 0.000

0.000

210-00866  
 

0.000.000

0.00

4.000

EACH

800.00000

0305 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

180.000

LF  

25.00000

0310 *Reset Valve 0.000

0.000

210-01710  
 

0.000.000

0.00

1.000

EACH

3,400.00000

0315 *Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

9.000

EACH

2,500.00000

0320 *Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

17.000

EACH

1,500.00000

0325 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.400

ACRE

3,700.00000

0330 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

5,000.00000



CONTID: C19643         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 19643-BID    ESTIMATE RUN 09/21/2016

PROJECT: NHPP0242-059                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:49:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

4,838.000

SF  

1.25000

0340 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.400

ACRE

3,700.00000

0345 Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

74.000

CF  

37.00000

0350 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

40.000

LB  

5.00000

0355 Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

12,500.00000

0360 Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

20.000

EACH

62.00000

0365 Soil Retention Blanket (Straw-Coconut) (Photodegradable
Clas 

0.000

0.000

216-00101  
 

0.000.000

0.00

11.000

SY  

12.00000

0370 *Wildlife Biologist 0.000

10.250

240-00000  
 

1,199.2510.250

1,199.25

20.000

HOUR

117.00000

0375 *Environmental Health and Safety Management 0.000

0.500

250-00010  
 

1,400.000.500

1,400.00

1.000

L S 

2,800.00000

0380 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

16.000

HOUR

96.00000

0385 *Health and Safety Officer 0.000

8.000

250-00110  
 

1,088.008.000

1,088.00

8.000

HOUR

136.00000



CONTID: C19643         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 19643-BID    ESTIMATE RUN 09/21/2016

PROJECT: NHPP0242-059                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:49:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Material Sampling and Delivery 0.000

3.000

250-00120  
 

318.003.000

318.00

4.000

EACH

106.00000

0395 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

10.000

CY  

46.00000

0400 Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

10.000

CY  

54.00000

0405 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

10.000

CY  

700.00000

0410 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

8,205.000

TON 

29.00000

0415 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06009  
 

0.000.000

0.00

473.000

TON 

34.00000

0420 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

194.000

TON 

183.00000

0425 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

20,803.000

TON 

90.00000

0430 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

8,046.000

GAL 

5.00000

0435 *Concrete Pavement (6 Inch) 0.000

55.000

412-00600  
 

4,345.0055.000

4,345.00

2,148.000

SY  

79.00000

0440 *Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

23.000

SY  

12.50000
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PCN: 19643-BID    ESTIMATE RUN 09/21/2016

PROJECT: NHPP0242-059                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:49:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Drilled Caisson (24 Inch) 0.000

0.000

503-00024  
 

0.000.000

0.00

96.000

LF  

300.00000

0450 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

82.000

LF  

640.00000

0455 *Retaining Wall (Design Build) 0.000

0.000

504-03500  
 

0.000.000

0.00

153.000

SF  

231.00000

0460 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

23.000

CY  

125.00000

0465 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

2.000

CY  

539.00000

0470 *Combination Pedestrian and Traffic Rail (Special) 0.000

0.000

514-01017  
 

0.000.000

0.00

114.000

LF  

376.00000

0475 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

24.000

CY  

533.00000

0480 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

595.000

LB  

4.33000

0485 *18 Inch Reinforced Concrete Pipe 0.000

0.000

603-01180  
 

0.000.000

0.00

333.000

LF  

141.00000

0490 *23x14 Inch Reinforced Concrete Pipe Elliptical 0.000

0.000

603-02180  
 

0.000.000

0.00

438.000

LF  

175.00000

0495 *23x14 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05118  
 

0.000.000

0.00

1.000

EACH

2,000.00000
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PCN: 19643-BID    ESTIMATE RUN 09/21/2016

PROJECT: NHPP0242-059                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:49:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

3.000

LF  

618.00000

0505 *12 Inch Plastic Pipe 0.000

0.000

603-50012  
 

0.000.000

0.00

20.000

LF  

180.00000

0510 *Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

3,500.00000

0515 *Inlet Type 13 (5 Foot) 0.000

0.000

604-13005  
 

0.000.000

0.00

2.000

EACH

3,500.00000

0520 *Inlet Type 16 (5 Foot) 0.000

0.000

604-16005  
 

0.000.000

0.00

8.000

EACH

4,500.00000

0525 *Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

4.000

EACH

3,800.00000

0530 *Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

1.000

EACH

7,000.00000

0535 *Guardrail Type 3 (6-3 Post Spacing) (31 IN MGS) 0.000

0.000

606-00301  
 

0.000.000

0.00

139.000

LF  

74.00000

0540 *Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

0.000.000

0.00

43.000

LF  

182.00000

0545 *Guardrail Type 7 (Style CE) (Special) 0.000

0.000

606-00741  
 

0.000.000

0.00

71.000

LF  

200.00000

0550 *Transition Type 3G (31 IN MGS) 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

3,000.00000
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PCN: 19643-BID    ESTIMATE RUN 09/21/2016

PROJECT: NHPP0242-059                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:49:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Transition Type 3J (31 IN MGS) 0.000

0.000

606-01385  
 

0.000.000

0.00

3.000

EACH

2,300.00000

0560 *End Anchorage Type 3K (31 IN MGS) 0.000

0.000

606-01390  
 

0.000.000

0.00

3.000

EACH

2,300.00000

0565 *End Anchorage (Nonflared) (31 IN MGS) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

3,400.00000

0570 *Bridge Rail Type 10R (Special) 0.000

0.000

606-11015  
 

0.000.000

0.00

40.000

LF  

500.00000

0575 Fence (Plastic) 0.000

676.000

607-11525  
 

3,380.00676.000

3,380.00

1,037.000

LF  

5.00000

0580 *Concrete Sidewalk 0.000

152.000

608-00000  
 

7,752.00152.000

7,752.00

2,979.000

SY  

51.00000

0585 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

647.000

SY  

90.00000

0590 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

20.000

SF  

53.00000

0595 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

42.000

LF  

25.00000

0600 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

617.000

LF  

20.00000

0605 *Curb and Gutter Type 2 (Section II-B) 0.000

100.000

609-21020  
 

2,300.00100.000

2,300.00

7,147.000

LF  

23.00000
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NO.
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UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:49:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

77.000

LF  

30.00000

0615 *Curb and Gutter Type 2 (Special) (9 Inch) 0.000

0.000

609-21900  
 

0.000.000

0.00

10.000

LF  

35.00000

0620 *Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

116.000

LF  

35.00000

0625 *Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

803.000

LF  

44.00000

0630 *Gutter Type 2 (8 Foot) 0.000

0.000

609-24008  
 

0.000.000

0.00

31.000

LF  

75.00000

0635 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

2,139.000

SF  

13.00000

0640 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

46.000

EACH

28.00000

0645 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

34.000

EACH

31.00000

0650 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

24.000

EACH

156.00000

0655 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

160.000

LF  

18.00000

0660 *2 Inch Electrical Conduit (Bored) 0.000

146.000

613-00206  
 

9,052.00146.000

9,052.00

1,090.000

LF  

62.00000
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NO.
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NO.

ITEM
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CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:49:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 *3 Inch Electrical Conduit (Bored) 0.000

73.000

613-00306  
 

5,256.0073.000

5,256.00

1,100.000

LF  

72.00000

0670 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

200.000

LF  

18.00000

0675 *2 Inch Electrical Conduit (Plastic) 0.000

100.000

613-01200  
 

2,100.00100.000

2,100.00

100.000

LF  

21.00000

0680 *2 Inch Electrical Conduit (Plastic) (Install Only) 0.000

157.000

613-01202  
 

7,693.00157.000

7,693.00

2,560.000

LF  

49.00000

0685 *3 Inch Electrical Conduit (Plastic) (Install Only) 0.000

0.000

613-01302  
 

0.000.000

0.00

330.000

LF  

61.00000

0690 *Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

0.000.000

0.00

5.000

EACH

1,600.00000

0695 *Pull Box (18"x30"x18") Deep 0.000

0.000

613-07060  
 

0.000.000

0.00

20.000

EACH

1,200.00000

0700 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

32,000.00000

0705 *Light Standard and Luminaire (Install Only) 0.000

0.000

613-20000  
 

0.000.000

0.00

22.000

EACH

740.00000

0710 *Luminaire (Special) (Install Only) 0.000

0.000

613-20210  
 

0.000.000

0.00

4.000

EACH

313.00000

0715 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

20.000

EACH

2,400.00000
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NO.
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NO.
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PERIOD
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0720 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

400.000

SF  

19.00000

0725 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

439.000

SF  

21.00000

0730 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

444.000

LF  

13.00000

0735 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

44.000

EACH

157.00000

0740 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

444.000

LF  

17.00000

0745 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

38.000

EACH

282.00000

0750 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

8.000

EACH

900.00000

0755 *Accessible Pedestrian Signal 0.000

0.000

614-70200  
 

0.000.000

0.00

8.000

EACH

2,000.00000

0760 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

10.000

EACH

1,400.00000

0765 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

8.000

EACH

2,000.00000

0770 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

24.000

EACH

2,100.00000
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NO.
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PERIOD

14:49:22
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CAT NO0200 ROADWAY 

0775 *Traffic Signal Vehicle Detector (Special) 0.000

0.000

614-72885  
 

0.000.000

0.00

4.000

EACH

9,000.00000

0780 *Rectangular Rapid Flashing Beacon 0.000

0.000

614-80003  
 

0.000.000

0.00

16.000

EACH

12,000.00000

0785 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

4.000

EACH

26,000.00000

0790 *Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

16.000

EACH

2,000.00000

0795 *Construction Surveying 0.000

0.130

625-00000  
 

12,740.000.130

12,740.00

1.000

L S 

98,000.00000

0800 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

80.000

HOUR

170.00000

0805 Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

409,000.00000

0810 *Public Information Services (Tier II) 0.000

0.110

626-01102  
 

3,410.000.110

3,410.00

1.000

L S 

31,000.00000

0815 *Pavement Marking Paint (Waterborne) 0.000

45.000

627-00011  
 

2,745.0045.000

2,745.00

1,270.000

GAL 

61.00000

0820 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

302.000

GAL 

132.00000

0825 *Methyl Methacrylate Pavement Marking (Word 
Symbol)(Inlaid) 

0.000

0.000

627-40012  
 

0.000.000

0.00

1,969.000

SF  

28.00000
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CAT NO0200 ROADWAY 

0830 *Methyl Methacrylate Pavement Marking (X Walk Stop 
line)(Inl 

0.000

0.000

627-40013  
 

0.000.000

0.00

4,315.000

SF  

22.00000

0835 *Methyl Methacrylate Pavement Marking (Colored)(Inlaid) 0.000

0.000

627-40015  
 

0.000.000

0.00

12.000

GAL 

940.00000

0840 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

6.000

EACH

877.00000

0845 *Survey Monument (Type 6) 0.000

0.000

629-01006  
 

0.000.000

0.00

9.000

EACH

627.00000

0850 *Flagging 0.000

589.000

630-00000  
 

13,547.00589.000

13,547.00

9,000.000

HOUR

23.00000

0855 *Traffic Control Inspection 0.000

2.000

630-00007  
 

866.002.000

866.00

76.000

DAY 

433.00000

0860 *Traffic Control Management 0.000

8.000

630-00012  
 

5,464.008.000

5,464.00

175.000

DAY 

683.00000

0865 *Flashing Beacon (Solar) 0.000

1.000

630-80002  
 

313.001.000

313.00

10.000

EACH

313.00000

0870 *Barricade (Type 3 M-A) (Temporary) 0.000

2.500

630-80335  
 

940.002.500

940.00

6.000

EACH

376.00000

0875 *Construction Traffic Sign (Panel Size A) 0.000

7.500

630-80341  
 

277.507.500

277.50

100.000

EACH

37.00000

0880 *Construction Traffic Sign (Panel Size B) 0.000

15.500

630-80342  
 

573.5015.500

573.50

50.000

EACH

37.00000
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0885 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

4.000

EACH

37.00000

0890 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

300.000

SF  

15.00000

0895 *Portable Message Sign Panel 0.000

2.000

630-80355  
 

7,400.002.000

7,400.00

4.000

EACH

3,700.00000

0900 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

600.001.000

600.00

4.000

EACH

600.00000

0905 *Drum Channelizing Device 0.000

123.000

630-80360  
 

1,476.00123.000

1,476.00

246.000

EACH

12.00000

0910 *Drum Channelizing Device (With Light) (Flashing) 0.000

8.500

630-80363  
 

314.508.500

314.50

110.000

EACH

37.00000

0915 *Traffic Cone 0.000

100.000

630-80380  
 

125.00100.000

125.00

300.000

EACH

1.25000

0920 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

3,000.00000

0925 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0930 F/A Partnering 0.000

2,000.000

700-70011  
 

2,000.002,000.000

2,000.00

2,000.000

F A 

1.00000

0935 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

125,000.000

F A 

1.00000
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0940 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

14,000.000

F A 

1.00000

0945 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

45,000.000

F A 

1.00000

0950 F/A On-The-Job Trainee 0.000

146.000

700-70021  
 

146.00146.000

146.00

2,560.000

HOUR

1.00000

0955 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

110,000.000

F A 

1.00000

0960 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0965 F/A Adjust (Utilities) 0.000

0.000

700-70060  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0970 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0975 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

12,000.000

F A 

1.00000

0980 F/A Hazardous Waste Disposal (Contaminated Soils) 0.000

0.000

700-70587  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 222,347.90222,347.907,163,546.85CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0985 Field Office (Class 2) 0.000

1.000

620-00002  
 

26,000.001.000

26,000.00

1.000

EACH

26,000.00000
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0990 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

26,000.001.000

26,000.00

1.000

EACH

26,000.00000

0995 Sanitary Facility 0.000

0.250

620-00020  
 

1,821.540.250

1,821.54

1.000

EACH

7,286.15000

CAT 53,821.5453,821.5459,286.15CURRENT AMT0400 $ $ $

$ 276,169.44276,169.44$7,222,833.00$CURRENT AMTPROJECT TOTAL


